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Status Report of LRTA’s Key Projects as of 31 May 2026 
 

LRTA REHABILITATION PROJECTS 

Program: Systems and Facilities Improvement, Rehabilitation, and Modernization Program 

Brief Program Description: 

The program involves major repair/rehabilitation of existing lines 1 and 2 Systems. It aims to address the 
problems of deteriorating rolling stocks, tracks, and facilities. This initiative aims to increase the number of 
running trains/LRVs and to further enhance the capacity, safety, and reliability of the LRT systems. 

Total Program Cost: PHP 12.907 B 

Funding Sources: GAA 2011, 2013 to 2016, and 2018 to 2026 

Overall Status as of the period 

Physical 

Total Number of Projects 112 Delayed completion and implementation of some projects 
due to the following: 

• Implementation of IATF Protocols during the 
pandemic (Suspension of work, halting/ stoppage of 
the delivery of imported materials/ parts, including 
the arrival/ entry of expatriates. 

• Legal issues that resulted in the termination of some 
contracts, blacklisting of contractors, and filing of 
cases on alleged anomalous transactions/ 
implementation. 

Completed                              83 

Post-Contract Settlement Stage 3 

Implementation Stage                12 

Procurement Stage               3 

TOR/PR Stage 11 

Financial 

Total Allotment PHP 12.907 B 

Obligated PHP 11.471 B 

Disbursed PHP 9.190 B 

Physical Accomplishment 

 

Financial Accomplishment * 

   

 
* Financial Status is based on the 2026 1st Quarter Accomplishment. Posting of updates will be on a quarterly basis, 
one (1) month after every quarter/period under review. 
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Project Photos (Highlighting activities/accomplishments for the period covered) 

Project Title: Comprehensive Maintenance of Conveyance System 
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Project Photos (Highlighting activities/accomplishments for the period covered) 

Project Title: Maintenance of Line 2 System 
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Project Photos (Highlighting activities/accomplishments for the period covered) 

Project Title: AFCS Maintenance – Line 2 East Extension (Marikina and Antipolo Station) 
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Project Photos (Highlighting activities/accomplishments for the period covered) 

Project Title: Supply, Delivery, Installation, Testing and Commissioning of Integrated Accelerograph 
System 
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Project Photos (Highlighting activities/accomplishments for the period covered) 

Project Title: Consulting Services for the LRT Line 2 Capacity Expansion Project 

 
 

 
Overhead Catenary System 

 

 
OCS Wayside Area 

 

 
Rectifier Substations 

 

 
Maintenance Activities 

 

 
Protection Relays 

 

 
OCC Workstation for SCADA 
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Status Report of LRTA’s Key Projects as of (as of May 31, 2026) 

LRT EXTENSION PROJECTS 

Project Title: Line 2 East Extension Project 

Brief Project Description:    Extension of the existing LRT Line 2 by 3.793km eastward from the existing 
Santolan Station at Marcos Highway, terminating at the intersection of Marcos Highway and Sumulong 
Highway. 
Total Project Cost:   Php 8.409 B (NEDA Board Certification issued on 23 May 2024) 
GPH: Php 4.794 B 
ODA: Php 3.615 B 
Project Timeline:   Operation date (Partial Operation) – July 5, 2021 
                                                                     (Full Operation) – September 3, 2021 

Extension Route Length:  3.793 km 

No. of Trainsets/LRVs (if applicable):  No new Trainsets and LRVs procured. 

No. of Stations:  Additional two (2) stations 

Financing Arrangement:  Through National Government Subsidy appropriation and Official Development 
Assistance (ODA) from the Japanese International Cooperation Agency (JICA) 

Project Alignment:  

    

 

 

 

 

 

 

 

 

 

 

Overall Status as of the period 

Physical: 100.00% Completed. 
 
Remarks:  

• The project has achieved 100% physical completion and is currently in the financial 
close-out stage. On 20 August 2025, the Economy and Development (ED) Council of 
DepDev approved an 11.5-month extension of the implementation period, moving 
the project completion date from 17 July 2025 to 30 June 2026. 
 

• This extension was requested by DOTr to facilitate the completion of remaining 
financial requirements, including approval of variation orders, settlement of 
outstanding and additional contract claims, and release of supplemental funding 
from the DBM. There are no changes to the project scope or objectives. 

Financial (Disbursement) 
Local: Php 4,162.42 M 
Foreign: Php 3,548.52 M 
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• Notwithstanding physical completion, the L2EEP-PMO remains operational to 

support final administrative and financial close-out activities such as financial 
reconciliation, settlement of obligations, contract close-out, documentation 
management, and compliance with audit and reporting requirements. 

 

Issues/Concerns and Action/s taken 

Issues 

N/A 

Actions Taken 

N/A 
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Status Report of LRTA’s Key Projects as of (as of May 31, 2026) 
 

LRT EXTENSION PROJECTS 

Project Title: Line 2 West Extension Project 

Brief Project Description:   The project involves the design and construction of the extension for 

 the existing LRT Line 2, with a total length of approximately 3.02 kms from the Recto station 

extending westward to the Pier 4 area including the turn back track. 

Total Project Cost:  Php 10.118 B (NEDA Approved) 

                                       (Including Php 14.22 million DBM agency fee) 

Project Timeline:  3rd Quarter 2019 to 3rd Quarter of 2026 (excluding DLP) 

Extension Route Length: 3.02 kms 

No. of Trainsets/LRVs (if applicable): Five (5) 4-car Trains or 20 Light Rail Vehicles (LRVs) 

No. of Stations: Three (3) Stations 

Financing Arrangement: Through National Government Subsidy Appropriation 

Project Alignment:  

 

 

 

 

 

 

 

 

 

 

 

 

Overall Status as of the period 

Physical 
2.21% Completed. 

Financial (Disbursement) 

Php 181.390 M 
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Issues/Concerns and Action/s taken 

Issues 

1. Right of Way Acquisition 
2. ISF Relocation 
3. Relocation of Affected Utilities 

Actions Taken 

1. Ongoing finalization of Notice of Intention to 
acquire private properties. To be distributed by 
June 2026 

2. MOA between LRTA, SHFC is currently being 
revised to include PAG-IBIG in the MOA. 

3. A. Meralco – MOA-LRTA Legal to revise the draft 
MOA based on the discussion during coordination 
meeting 
B. Maynilad – Draft MOA for preliminary works 
was forwarded to Maynilad for further 
comments/inputs. Awaiting for the submission of 
endorsement by the Consultant of the revised 
relocation cost to LRTA PMO. 
C. TELCOS 

• PLDT – MOA approved by the LRTA 
Board, subject for availability of funds. 

• Skycable – MOA approved by the LRTA 
Board, subject for availability of funds. 

• PT & T - MOA approved by the LRTA 
Board, subject for availability of funds. 

• Converge - MOA approved by the LRTA 
Board, subject for availability of funds. 

• Philcom – MOA forwarded to Philcom for 
their review/inputs. The cost submitted 
by Philcom is under review/evaluation by 
the Consultant. 

• Eastern – Ongoing review by Eastern’s 
Legal Team. Coordination meeting to be 
conducted upon submission of revised 
Cost and MOA. Site inspection conducted 
on April 15, 2026. 

• DITO – Ongoing revision by PMO, based 
on LRTA Legal comments/review. 

• Globe – The resubmitted cost has already 
been reviewed by the consultant. MOA 
forwarded by Globe to PMO on 01 June 
2026. To be revised by PMO based on 
Globe Legal Team’s comments/inputs. 
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Status Report of LRTA’s Key Projects as of (as of May 31, 2026) 
 

LRT EXTENSION PROJECTS 

Project Title: Line 1 South Extension Project 

Brief Project Description:   The project involves the extension of the existing 20.7 km. with approximately 
10.5 km as elevated and 1.2 km at-grade, expansion of the Baclaran Depot and the acquisition of trainsets. 

Total Project Cost:  PHP 77.761 B (NEDA Approved) 
GPH: PHP 22.393 B 
ODA: PHP 15.804 B 
PS: PHP 39.565 B 
Project Timeline:  4th Quarter 2017 to 4th Quarter 2027 

        Package 1 Operation: November 16, 2024 

Extension Route Length: 11.7 km. 

No. of Trainsets/LRVs (if applicable): 30 4-car Trains or 120 Light Rail Vehicles (LRVs) 

No. of Stations: Eight (8) stations with a provision of two (2) additional stations 

Financing Arrangement:  

Public-Private Partnership (PPP) with GOP/Public sector (PS) components through Official Development 
Assistance (ODA) from the Japanese International Cooperation Agency (JICA) and National Government 
Subsidy Appropriation. The private component is through the private concessionaire, the Light Rail Manila 
Corporation 

Project Alignment:  
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Overall Status as of the period 

Physical 
a) Grantor’s Component: 98.61% completed 
b) Private Sector/Concessionaire’s Component: 

 
Existing System works: 100% 
Phase 1  100% 
Phase 2  0.00% 
Phase 3 0.00% 

Overall accomplishment: 74.71% 

Financial (Disbursement) 
Loan Proceeds: 
Php 13,533.53 M 
GPH Counterpart: 
Php 17,298.72 M 

Project Photos (Highlighting activities/accomplishments for the period covered) 
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Issues/Concerns and Action/s taken 

Issues 

• Delay in the construction works for 
Packages 2 & 3 

Actions Taken 

• The Concessionaire (LRMC) transmitted their 
technical feasibility study for the construction 
and operation up to Zapote Station to the 
Grantors on February 11, 2026 
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Status Report of LRTA’s Key Projects as of (as of May 31, 2026) 
 

Project Title:  LRT Line 1 Structural Rehabilitation Project 

Brief Project Description:    

 
The project involves the structural rehabilitation of all LRT Line 1 stations and viaducts, which will be 
implemented in two phases:  
Phase 1 – Crack repair using epoxy injection  
Phase 2 – Structural retrofitting  
The retrofitting plans are based on the submitted drawings and specifications provided by LRTA’s consultant, 
RS Ison and Associates. The scope of work includes crack repair across all stations and viaducts, as well as 
structural retrofitting of stations, viaducts, piers, and foundations from Baclaran to FPJ Station, including the 
turnback facilities at the end of the line.  

The retrofitting works will involve the use of Carbon Fiber Reinforced Polymer Sheets (CFRPS), concrete and 
steel jacketing, installation of seismic restrainers, and jet pile grout installation, among other necessary 
structural reinforcements. 

 

Total Project Cost:   Php 1,477.5 million 

Crack repair using Epoxy Injection:  Php 700.00 million  

Structural retrofitting of EDSA and Monumento 
Stations:  

Php 750.00 million  

Engineering, Administrative, and Overhead (EAO):  Php 22.50 million  

Project Timeline:  April 2025 to February 2027 (Phase 1)  

Financing Arrangement: Through National Government Subsidy Appropriation 

Overall Status as of the period 

Physical  
• February 24, 2026 – Funds were remitted to the 

National Treasury.  

• March 4, 12, & 19, 2026 – Site inspections and 
verification of structural members for retrofitting were 
conducted at Quirino Station, Viaduct 6 (Quirino to 
Pedro Gil), Pedro Gil Station, Viaduct 7 (Pedro Gil to 
United Nations), United Nations Station, Viaduct 8 
(United Nations to Central), Central Station, and 
Viaduct 9 (Central to Carriedo). 

• March 09, 2026 – The PMO/End-User received the 
Notice of Cancellation of Procurement (Bidding) from 
the BAC for the LRT Line 1 Structural Rehabilitation and 
Retrofitting of EDSA and Monumento Stations under PR 
No. SRP-2508-004 and ITB No. 2509-193-11R. 

• April 08, 16, 23, & 30, 2026 – Site inspection and 
verification of structural members for retrofitting were 
conducted at Carriedo Station, D. Jose Station, Bambang 

Financial (Disbursement) 

- 
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Station, Tayuman Station, Blumentritt Station, Abad 
Santos Station, R. Papa Station, 5th Avenue Station, 
Monumento Station, Balintawak Station, FPJ Station & 
Viaduct 11 (D. Jose to Bambang) 

• April 13, 2026 – Submitted a letter to DOTr re Request 
f or Budget for the LRT Line 1 Structural Rehabilitation 
(LI SR) Project and its inclusion under General 
Appropriations Act (GAA) 2027. 

• May 2026 – Estimation works for United Nation 
Station, Viaduct 8, and Central Station. 

• Awaiting for funds availability.  

Issues/Concerns and Action/s taken 

Issues 

1. Possible requirement of Memoranda of Agreement 
between various stakeholders (Utility Providers, other 
government agencies) 

2. Requirements by the Metro Manila Regional 
Development Council and affected LGUs 

3. Station affected facilities 
4. Bidding failure 

Actions Taken 

1. During the initial coordination meeting, the 
potential need for additional Memoranda of 
Agreement (MOAs) was raised. These may 
be required for matters such as utility 
relocation, right-of-way (ROW) usage, and 
other stakeholder-related concerns.  

2. Based on preliminary coordination with the 
Metro Manila Regional Development 
Council (MM RDC), the submission of 
Letters of No Objection (LNOs) as well as 
comprehensive Traffic Management Plans 
(TMPs) is required. L1 Structural Rehab 
PMO hired a Traffic Engineer and has 
completed the traffic data collection for the 
Line 1 Structural Rehabilitation Crack 
Repair Using Epoxy Injection. Traffic data 
gathering along EDSA and Monumento 
Station is currently ongoing. 

3. Demolition of station affected facilities 
(teller’s booth, toilet and etc.) and provision 
of temporary satellite teller’s booth. 

4. Bidding failure due to unavailability of 
funds.  
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