@ Status Report of LRTA’s Key Projects as of 30 June 2026

LRTA REHABILITATION PROJECTS

Program: Systems and Facilities Improvement, Rehabilitation, and Modernization Program

Brief Program Description:

The program involves major repair/rehabilitation of existing lines 1 and 2 Systems. It aims to address the
problems of deteriorating rolling stocks, tracks, and facilities. This initiative aims to increase the number of
running trains/LRVs and to further enhance the capacity, safety, and reliability of the LRT systems.

Total Program Cost: PHP 12.907 B

Funding Sources: GAA 2011, 2013 to 2016, and 2018 to 2026

Overall Status as of the period

Physical
Total Number of Projects 112 Delayed completion and implementation of some projects
due to the following:
Completed 83 e Implementation of IATF Protocols during the
Post-Contract Settlement Stage 3 panden.nc (Suspensmn of work,.haltlng/ stgppage. of
the delivery of imported materials/ parts, including
Implementation Stage 12 the arrival/ entry of expatriates.
e Legal issues that resulted in the termination of some
Procurement Stage 10 contracts, blacklisting of contractors, and filing of
cases on alleged anomalous transactions/
TOR/PR Stage 4 implementation.
Financial
Total Allotment PHP 12.907 B
Obligated PHP 11.471 B
Disbursed PHP 9.190 B
Physical Accomplishment Financial Accomplishment *
Obligation Rate Disbursement Rate

TOR/PR Stage
3%

Procurement
Stage
9%

Completed
74%

88.88%

80.12%

Implementation
Stage
11%

Post-Contract
Settlement
Stage
3%

* Financial Status is based on the 2026 1st Quarter Accomplishment. Posting of updates will be on a quarterly basis,
one (1) month after every quarter/period under review.
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Project Photos (Highlighting activities/accomplishments for the period covered)

Project Title: Comprehensive Maintenance of Conveyance System
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Project Photos (Highlighting activities/accomplishments for the period covered)

Project Title: Maintenance of Line 2 System
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Project Photos (Highlighting activities/accomplishments for the period covered)

Project Title: AFCS Maintenance - Line 2 East Extension (Marikina and Antipolo Station)
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Project Photos (Highlighting activities/accomplishments for the period covered)

Project Title: Supply, Delivery, Installation, Testing and Commissioning of Integrated Accelerograph
System
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Project Photos (Highlighting activities/accomplishments for the period covered)

Project Title: Consulting Services for the LRT Line 2 Capacity Expansion Project

Maintenance Activities

Protection Relays 0CC Workstation for SCADA
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LRT EXTENSION PROJECTS

Status Report of LRTA’s Key Projects as of (as of June 30, 2026)

Project Title: Line 2 East Extension Project

Brief Project Description: Extension of the existing LRT Line 2 by 3.793km eastward from the existing
Santolan Station at Marcos Highway, terminating at the intersection of Marcos Highway and Sumulong
Highway.

Total Project Cost: Php 8.409 B (NEDA Board Certification issued on 23 May 2024)

GPH: Php 4.794 B

ODA: Php 3.615 B

Project Timeline: Operation date (Partial Operation) - July 5, 2021
(Full Operation) - September 3, 2021

Extension Route Length: 3.793 km

No. of Trainsets/LRVs (if applicable): No new Trainsets and LRVs procured.

No. of Stations: Additional two (2) stations

Financing Arrangement: Through National Government Subsidy appropriation and Official Development
Assistance (ODA) from the Japanese International Cooperation Agency (JICA)

Project Alignment:
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Overall Status as of the period

— 0
Physical: 100.00% Completed. Financial (Disbursement)
Local: Php 4,162.42 M
Foreign: Php 3,548.52 M

Remarks:

The project has achieved 100% physical completion and is currently in the financial
close-out stage. On 20 August 2025, the Economy and Development (ED) Council of
DepDev approved an 11.5-month extension of the implementation period, moving
the project completion date from 17 July 2025 to 30 June 2026.

This extension was requested by DOTr to facilitate the completion of remaining
financial requirements, including approval of variation orders, settlement of
outstanding and additional contract claims, and release of supplemental funding
from the DBM. There are no changes to the project scope or objectives.

2026.F0.CPD.027/27March2026



e  Notwithstanding physical completion, the L2ZEEP-PMO remains operational to
support final administrative and financial close-out activities such as financial
reconciliation, settlement of obligations, contract close-out, documentation
management, and compliance with audit and reporting requirements.

Issues/Concerns and Action/s taken

Issues Actions Taken
N/A N/A
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G Status Report of LRTA’s Key Projects as of (as of June 30, 2026)

LRT EXTENSION PROJECTS

Project Title: Line 2 West Extension Project

Brief Project Description: The project involves the design and construction of the extension for
the existing LRT Line 2, with a total length of approximately 3.02 kms from the Recto station
extending westward to the Pier 4 area including the turn back track.
Total Project Cost: Php 10.118 B (NEDA Approved)

(Including Php 14.22 million DBM agency fee)

Project Timeline: 3rd Quarter 2019 to 3rd Quarter of 2026 (excluding DLP)

Extension Route Length: 3.02 kms

No. of Trainsets/LRVs (if applicable): Five (5) 4-car Trains or 20 Light Rail Vehicles (LRVs)

No. of Stations: Three (3) Stations

Financing Arrangement: Through National Government Subsidy Appropriation

Project Alignment:

' LEGEND
. wmm | 2WE Alignment
i. e SALEX Alignment

5 15A

Overall Status as of the period

Physical Financial (Disbursement)
0,
2.19% Completed. Php 182.278 M
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Issues/Concerns and Action/s taken

Issues

1. Right of Way Acquisition
2. ISF Relocation
3. Relocation of Affected Utilities

Actions Taken
1.

2.

Ongoing distribution of Notice of Intention to
Acquire to affected private property owners.
MOA between LRTA, SHFC is currently being
revised to include PAG-IBIG in the MOA.

A. Meralco - MOA-LRTA Legal to revise the draft
MOA based on the discussion during coordination
meeting

B. Maynilad - Draft MOA for preliminary works
was forwarded to Maynilad for further
comments/inputs. Awaiting for the submission of
endorsement by the Consultant of the revised
relocation cost to LRTA PMO.

C. TELCOS

e PLDT - MOA approved by the LRTA
Board, subject for availability of funds.

e Skycable - MOA approved by the LRTA
Board, subject for availability of funds.

e PT & T - MOA approved by the LRTA
Board, subject for availability of funds.

e Converge - MOA approved by the LRTA
Board, subject for availability of funds.

e Philcom - MOA forwarded to Philcom for
their review/inputs. The cost submitted
by Philcom is under review/evaluation by
the Consultant.

e Eastern - Ongoing review by Eastern’s
Legal Team. Coordination meeting to be
conducted upon submission of revised
Cost and MOA. Site inspection conducted
on April 15, 2026.

e DITO - MOA to be presented to LRTA
Board.

e Globe - The resubmitted cost has already
been reviewed and endorsed by the
consultant. MOA forwarded by Globe to
PMO on 01 June 2026. To be revised by
PMO based on Globe Legal Team'’s
comments/inputs.
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@ Status Report of LRTA’s Key Projects as of (as of June 30, 2026)

LRT EXTENSION PROJECTS

Project Title: Line 1 South Extension Project

Brief Project Description: The project involves the extension of the existing 20.7 km. with approximately
10.5 km as elevated and 1.2 km at-grade, expansion of the Baclaran Depot and the acquisition of trainsets.

Total Project Cost: PHP 77.761 B (NEDA Approved)
GPH: PHP 22.393 B

ODA: PHP 15.804 B

PS: PHP 39.565 B

Project Timeline: 4th Quarter 2017 to 4th Quarter 2027
Package 1 Operation: November 16, 2024

Extension Route Length: 11.7 km.

No. of Trainsets/LRVs (if applicable): 30 4-car Trains or 120 Light Rail Vehicles (LRVs)

No. of Stations: Eight (8) stations with a provision of two (2) additional stations

Financing Arrangement:

Public-Private Partnership (PPP) with GOP/Public sector (PS) components through Official Development
Assistance (ODA) from the Japanese International Cooperation Agency (JICA) and National Government
Subsidy Appropriation. The private component is through the private concessionaire, the Light Rail Manila
Corporation

Project Alignment:

Package 1
(6.2 km)
5 Stations |

|
Package 2 |
(3.2 km)
2 Stations |0
(Plus 1 Additional Statjon)
|

Package 3
(2.3km) i
1 Station !
(Plus 1 Additional S!auonl]

Esri, TomTom, Garmin, Foursquare, METI/NASA, USGS
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Overall Status as of the period

Physical Financial (Disbursement)
a) Grantor’s Component: 98.71% completed Loan Proceeds:
b) Private Sector/Concessionaire’s Component: Php 13,569.75 M
GPH Counterpart:
Existing System works: | 100% Php 17,298.72 M
Phase 1 100%
Phase 2 0.00%
Phase 3 0.00%
Overall accomplishment: 74.72%

Project Photos (Highlighting activities/accomplishments for the period covered)

1June 2026: 2" Technical Workshop Meeting re: Relocation of Telco utilities affected by the Project
attended by LRTA-PMO, DOTr, and Telco Utility Providers

1 LRT Line 1 South (Cavite) Extension Project

;fﬂE n- um-

KICK OFF MEETING

9 June 2026: Kick-off Meeting on the Memorandum of Agreement (MOA) between PLDT and LRTA for the Relocatlon of
PLDT Facilities held at the LRT1 Command Center and attended by the LRTA PMO and PLDT.
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25 June 2026: WCCR inspection for Yashima Equipment (10DE) at LRT Baclaran Expansion Depot
attended by LRTA-PMO, DOTr-PIU, CMX, LRMC and YASHIMA
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25 June 2026: Joint Inspection of the Relocation of Maynilad facilities (1400mm) at Talaba-Aguinaldo Highway, Bacoor
attended by LRTA-PMO, LRTA-IAC, DOTr-PIU, CMX and Maynilad

Issues/Concerns and Action/s taken

Issues Actions Taken
e Delay in the construction works for o The Concessionaire (LRMC) transmitted their
Packages 2 & 3 technical feasibility study for the construction

and operation up to Zapote Station to the
Grantors on February 11, 2026
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Q Status Report of LRTA’s Key Projects as of (as of June 30, 2026)

Project Title: LRT Line 1 Structural Rehabilitation Project

Brief Project Description:

The project involves the structural rehabilitation of all LRT Line 1 stations and viaducts, which will be
implemented in two phases:

Phase 1 - Crack repair using epoxy injection

Phase 2 - Structural retrofitting

The retrofitting plans are based on the submitted drawings and specifications provided by LRTA’s consultant,
RS Ison and Associates. The scope of work includes crack repair across all stations and viaducts, as well as
structural retrofitting of stations, viaducts, piers, and foundations from Baclaran to FP]J Station, including the
turnback facilities at the end of the line.

The retrofitting works will involve the use of Carbon Fiber Reinforced Polymer Sheets (CFRPS), concrete and
steel jacketing, installation of seismic restrainers, and jet pile grout installation, among other necessary
structural reinforcements.

Total Project Cost: Php 1,477.5 million

Crack repair using Epoxy Injection: Php 700.00 million

Structural retrofitting of EDSA and Monumento

Stations: Php 750.00 million

Engineering, Administrative, and Overhead (EAO): Php 22.50 million

Project Timeline: April 2025 to February 2027 (Phase 1)

Financing Arrangement: Through National Government Subsidy Appropriation

Overall Status as of the period

Physical , , .
* February 24, 2026 - Funds were remitted to the Financial (Disbursement)

National Treasury. -

* March 4, 12, & 19, 2026 - Site inspections and
verification of structural members for retrofitting were
conducted at Quirino Station, Viaduct 6 (Quirino to
Pedro Gil), Pedro Gil Station, Viaduct 7 (Pedro Gil to
United Nations), United Nations Station, Viaduct 8
(United Nations to Central), Central Station, and
Viaduct 9 (Central to Carriedo).

* March 09, 2026 - The PMO/End-User received the
Notice of Cancellation of Procurement (Bidding) from
the BAC for the LRT Line 1 Structural Rehabilitation and
Retrofitting of EDSA and Monumento Stations under PR
No. SRP-2508-004 and ITB No. 2509-193-11R.

* April 08, 16, 23, & 30, 2026 - Site inspection and
verification of structural members for retrofitting were
conducted at Carriedo Station, D. Jose Station, Bambang
Station, Tayuman Station, Blumentritt Station, Abad
Santos Station, R. Papa Station, 5t Avenue Station,

2026.F0.CPD.027/27March2026



w

Monumento Station, Balintawak Station, FP] Station &
Viaduct 11 (D. Jose to Bambang)

April 13,2026 - Submitted a letter to DOTr re Request
f or Budget for the LRT Line 1 Structural Rehabilitation
(LI SR) Project and its inclusion under General
Appropriations Act (GAA) 2027.

May 2026 - Estimation works for United Nation
Station, Viaduct 8, and Central Station.

June 2026 - Estimation works for Viaduct 9, Carried
Station, and Viaduct 10.

Awaiting for funds availability.

Issues
1.

Possible requirement of Memoranda of Agreement
between various stakeholders (Utility Providers, other
government agencies)

Requirements by the Metro Manila
Development Council and affected LGUs
Station affected facilities

Bidding failure

Regional

Issues/Concerns and Action/s taken

Actions Taken

1.

During the initial coordination meeting, the
potential need for additional Memoranda of
Agreement (MOAs) was raised. These may
be required for matters such as utility
relocation, right-of-way (ROW) usage, and
other stakeholder-related concerns.

Based on preliminary coordination with the
Metro Manila Regional Development
Council (MM RDC), the submission of
Letters of No Objection (LNOs) as well as
comprehensive Traffic Management Plans
(TMPs) is required. L1 Structural Rehab
PMO hired a Traffic Engineer and has
completed the traffic data collection for the
Line 1 Structural Rehabilitation Crack
Repair Using Epoxy Injection. Traffic data
gathering along EDSA and Monumento
Station is currently ongoing.

Demolition of station affected facilities
(teller’s booth, toilet and etc.) and provision
of temporary satellite teller’s booth.
Bidding failure due to unavailability of
funds.
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