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Status Report of LRTA’s Key Projects as of 31 August 2026 
 

LRTA REHABILITATION PROJECTS 

Program: Systems and Facilities Improvement, Rehabilitation, and Modernization Program 

Brief Program Description: 

The program involves major repair/rehabilitation of existing lines 1 and 2 Systems. It aims to address the 

problems of deteriorating rolling stocks, tracks, and facilities. This initiative aims to increase the number of 

running trains/LRVs and to further enhance the capacity, safety, and reliability of the LRT systems. 

Total Program Cost: PHP 12.907 B 

Funding Sources: GAA 2011, 2013 to 2016, and 2018 to 2026 

Overall Status as of the period 

Physical 

Total Number of Projects 112 Delayed completion and implementation of some projects 

due to the following: • Implementation of IATF Protocols during the 

pandemic (Suspension of work, halting/ stoppage of 

the delivery of imported materials/ parts, including 

the arrival/ entry of expatriates. • Legal issues that resulted in the termination of some 

contracts, blacklisting of contractors, and filing of 

cases on alleged anomalous transactions/ 

implementation. 

Completed                              87 

Post-Contract Settlement Stage 3 

Implementation Stage                9 

Procurement Stage               11 

TOR/PR Stage 2 

Financial 

Total Allotment PHP 12.907 B 

Obligated PHP 11.964 B 

Disbursed PHP 9.369 B 

Physical Accomplishment 

 

Financial Accomplishment * 

   

 
* Financial Status is based on the 2026 2nd Quarter Accomplishment. Posting of updates will be on a quarterly basis, 

one (1) month after every quarter/period under review. 
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Project Photos (Highlighting activities/accomplishments for the period covered) 

Project Title: Comprehensive Maintenance of Conveyance System 
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Project Photos (Highlighting activities/accomplishments for the period covered) 

Project Title: Maintenance of Line 2 System 
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Project Photos (Highlighting activities/accomplishments for the period covered) 

Project Title: AFCS Maintenance – Line 2 East Extension (Marikina and Antipolo Station) 
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Project Photos (Highlighting activities/accomplishments for the period covered) 

Project Title: Consulting Services for the LRT Line 2 Capacity Expansion Project 

 

 

 
Overhead Catenary System 

 

 
OCS Wayside Area 

 

 
Rectifier Substations 

 

 
Maintenance Activities 

 

 
Protection Relays 

 

 
OCC Workstation for SCADA 
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Status Report of LRTA’s Key Projects as of (as of August 31, 2026) 

 

LRT EXTENSION PROJECTS 

Project Title: Line 2 West Extension Project 

Brief Project Description:   The project involves the design and construction of the extension for 

 the existing LRT Line 2, with a total length of approximately 3.02 kms from the Recto station 

extending westward to the Pier 4 area including the turn back track. 

Total Project Cost:  Php 10.118 B (NEDA Approved) 

                                       (Including Php 14.22 million DBM agency fee) 

Project Timeline:  3rd Quarter 2019 to 3rd Quarter of 2026 (excluding DLP) 

Extension Route Length: 3.02 kms 

No. of Trainsets/LRVs (if applicable): Five (5) 4-car Trains or 20 Light Rail Vehicles (LRVs) 

No. of Stations: Three (3) Stations 

Financing Arrangement: Through National Government Subsidy Appropriation 

Project Alignment:  

 

 

 

 

 

 

 

 

 

 

 

 

Overall Status as of the period 

Physical 

2.31% Completed. 

Financial (Disbursement) 

Php 192.691 M 
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Issues/Concerns and Action/s taken 

Issues 

1. Right of Way Acquisition 

2. ISF Relocation 

3. Relocation of Affected Utilities 

Actions Taken 

1. Ongoing discussion with private property owners. 

2. LRTA and SHFC are currently in discussions regarding the MOA to 

facilitate the inclusion of Pag-Ibig as a party to the agreement. 

3. A. Meralco – MOA-LRTA Legal to revise the draft MOA based on the 

discussion during coordination meeting 

B. Maynilad – Draft MOA for preliminary works was forwarded to 

LRTA for further comments/inputs. Awaiting for the submission of 

endorsement by the Consultant of the revised relocation cost to 

LRTA PMO. 

C. TELCOS 

• PLDT – MOA approved by the LRTA Board, subject for 

availability of funds. 

• Skycable – MOA approved by the LRTA Board, subject for 

availability of funds. 

• PT & T - MOA approved by the LRTA Board, subject for 

availability of funds. 

• Converge - MOA approved by the LRTA Board, subject for 

availability of funds. 

• Philcom – Philcom to shoulder all cost related to the 

relocation of their facilities affected by the WEP, as per their 

letter dated 01 July 2026. 

• Eastern – Ongoing review by Eastern’s Legal Team. 
Ongoing revision of cost, to be resubmitted by the 

Consultant.  

• DITO – MOA was presented to LRTA Board. 

• Globe – The resubmitted cost has already been reviewed 

and endorsed to PMO by the consultant. MOA has been 

forwarded to Globe on 29 July 2026 for further 

comments/inputs. 
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Status Report of LRTA’s Key Projects as of (as of August 31, 2026) 

 

LRT EXTENSION PROJECTS 

Project Title: Line 1 South Extension Project 

Brief Project Description:   The project involves the extension of the existing 20.7 km. with approximately 

10.5 km as elevated and 1.2 km at-grade, expansion of the Baclaran Depot and the acquisition of trainsets. 

Total Project Cost:  PHP 77.761 B (NEDA Approved) 

GPH: PHP 22.393 B 

ODA: PHP 15.804 B 

PS: PHP 39.565 B 

Project Timeline:  4th Quarter 2017 to 4th Quarter 2027 

        Package 1 Operation: November 16, 2024 

Extension Route Length: 11.7 km. 

No. of Trainsets/LRVs (if applicable): 30 4-car Trains or 120 Light Rail Vehicles (LRVs) 

No. of Stations: Eight (8) stations with a provision of two (2) additional stations 

Financing Arrangement:  

Public-Private Partnership (PPP) with GOP/Public sector (PS) components through Official Development 

Assistance (ODA) from the Japanese International Cooperation Agency (JICA) and National Government 

Subsidy Appropriation. The private component is through the private concessionaire, the Light Rail Manila 

Corporation 

Project Alignment:  
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Overall Status as of the period 

Physical 

Overall accomplishment 74.74% 

Components Accomplishment 

Cavite Extension - Phase 1 100.00% 

Cavite Extension - Phase 2 0.00% 

Rolling Stock 100.00% 

Depot Works 100.00% 

Right of Way (ROW) 96.68% 

Consulting Services 91.48% 
 

Financial (Disbursement) 

 

 

Components Amount (in Millions) 

Loan Proceeds Php 14,295.03 

GPH Counterpart Php 17,770.16 

 

Project Photos (Highlighting activities/accomplishments for the period covered) 
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Issues/Concerns and Action/s taken 

Issues 

Delay in the construction works for Packages 2 & 3 

Actions Taken 

The Concessionaire (LRMC) to acquire Engineering, 

Procurement, Construction Contractor (EPCC) to 

proceed with the construction of Cavite Extension 

Works. 



2026.FO.CPD.027/27March2026 

 

 

Status Report of LRTA’s Key Projects as of (as of August 31, 2026) 

 

Project Title:  LRT Line 1 Structural Rehabilitation Project 

Brief Project Description:    

 

The project involves the structural rehabilitation of all LRT Line 1 stations and viaducts, which will be 

implemented in two phases:  

Phase 1 – Crack repair using epoxy injection  

Phase 2 – Structural retrofitting  The retrofitting plans are based on the submitted drawings and specifications provided by LRTA’s consultant, 
RS Ison and Associates. The scope of work includes crack repair across all stations and viaducts, as well as 

structural retrofitting of stations, viaducts, piers, and foundations from Baclaran to FPJ Station, including the 

turnback facilities at the end of the line.  

The retrofitting works will involve the use of Carbon Fiber Reinforced Polymer Sheets (CFRPS), concrete and 

steel jacketing, installation of seismic restrainers, and jet pile grout installation, among other necessary 

structural reinforcements. 

 

Total Project Cost:   Php 1,477.5 million 

Crack repair using Epoxy Injection:  Php 700.00 million  

Structural retrofitting of EDSA and Monumento 

Stations:  
Php 750.00 million  

Engineering, Administrative, and Overhead (EAO):  Php 22.50 million  

Project Timeline:  April 2025 to February 2027 (Phase 1)  

Financing Arrangement: Through National Government Subsidy Appropriation 

Overall Status as of the period 

Physical  
• February 24, 2026 – Funds were remitted to the 

National Treasury.  

• March 4, 12, & 19, 2026 – Site inspections and 

verification of structural members for retrofitting 

were conducted at Quirino Station, Viaduct 6 

(Quirino to Pedro Gil), Pedro Gil Station, Viaduct 7 

(Pedro Gil to United Nations), United Nations 

Station, Viaduct 8 (United Nations to Central), 

Central Station, and Viaduct 9 (Central to Carriedo). 

• March 09, 2026 – The PMO/End-User received the 

Notice of Cancellation of Procurement (Bidding) 

from the BAC for the LRT Line 1 Structural 

Rehabilitation and Retrofitting of EDSA and 

Monumento Stations under PR No. SRP-2508-004 

and ITB No. 2509-193-11R. 

• April 08, 16, 23, & 30, 2026 – Site inspection and 

verification of structural members for retrofitting 

were conducted at Carriedo Station, D. Jose Station, 

Bambang Station, Tayuman Station, Blumentritt 

Station, Abad Santos Station, R. Papa Station, 5th 

Financial (Disbursement) 

- 
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Avenue Station, Monumento Station, Balintawak 

Station, FPJ Station & Viaduct 11 (D. Jose to 

Bambang) 

• April 13, 2026 – Submitted a letter to DOTr re 

Request for Budget for the LRT Line 1 Structural 

Rehabilitation (LI SR) Project and its inclusion under 

General Appropriations Act (GAA) 2027. 

• May 2026 – Estimation works for United Nation 

Station, Viaduct 8, and Central Station. 

• June 2026 – Estimation works for Viaduct 9, 

Carriedo Station, and Viaduct 10. 

• July 2026 – Estimation works for Doroteo Jose 

Station, Viaduct 11, and Bambang Station, and 

submitted a reiteration of the request for the 

allocation of funds under the General 

Appropriations Act (GAA) 2027. 

• August 2026 – Estimation works for Viaduct 12 and 

Tayuman Station 

• Awaiting fund availability. 

Issues/Concerns and Action/s taken 

Issues 

1. Possible requirement of Memoranda of Agreement 

between various stakeholders (Utility Providers, 

other government agencies) 

2. Requirements by the Metro Manila Regional 

Development Council  

3. Station affected facilities 

4. Bidding failure 

Actions Taken 

1. During the initial coordination meeting, the 

potential need for additional Memoranda of 

Agreement (MOAs) was raised. These may be 

required for matters such as utility relocation, 

right-of-way (ROW) usage, and other 

stakeholder-related concerns.  

2. Based on preliminary coordination with the 

Metro Manila Regional Development Council 

(MM RDC), the submission of Letters of No 

Objection (LNOs) as well as comprehensive 

Traffic Management Plans (TMPs) is required.  

L1 SR PMO hired a Traffic Engineer and has 

completed the traffic data collection for the 

Line 1 Structural Rehabilitation Crack Repair 

Using Epoxy Injection. Traffic data gathering 

for LRT Line 1 Structural Rehabilitation 

Structural Retrofitting of EDSA and 

Monumento Station is currently ongoing. 

3. Demolition of station affected facilities (teller’s 
booth, toilet etc.) and provision of temporary satellite teller’s booth. 

4. Bidding failure due to unavailability of funds.  


